

**Americans with Disabilities Act
Transition Plan
Priorities and Timeline**

Revised September 26, 2013, January 23, 2014, March 25, 2014, July 24, 2014, October 30, 2014

Priority (Goals) for 2014	Who's Responsible	Timeline	Funding Possibilities
<p><u>Fire Hall Short Term Plan</u></p> <ul style="list-style-type: none"> • Modification to current Bathroom to insure ADA Compliant • Door Threshold • Extend Defibrillator box to floor • Replace mat at entrance • Include ADA building modification in budget estimate budget and building changes to become ADA compliant 	<p>Town Council</p> <p>Fire Chief</p> <p>Building Commissioner</p> <p>ADA Coordinator</p> <p>ADA Co-chairs</p>	<p>Spring 2014</p> <p>Changed to fall 2014 (7/24/14)</p>	<p>TC Budget</p>
<p>Prior notice to ADA Coordinator for need for accommodations for accessibility to information, meetings and facilities.</p> <ul style="list-style-type: none"> • Braille • Sound Text • Interpreter 	<p>ADA Coordinator and ADA Co-chairs will make recommendation to TC for fee for service personnel and accommodations</p>	<p>Spring 2014</p> <p>Changed to fall 2014 (7/24/14)</p>	<p>TC Budget</p> <p>Budget for accommodations, software, fee for service for interpreters, etc.</p>

<ul style="list-style-type: none"> • Listening Devices • Physical Impairment • Languages other than English 			
<p>Town Hall</p> <ul style="list-style-type: none"> • Alter threshold • Add sign at front door indicating access at rear door • Add buzzer to back door • Luminous paint on edge of steps, • Bathroom – lower towel racks to 48 in. cover pipes and move cabinet • Add ADA Parking Space at rear 	<p>ADA Coordinator & Co-chairs will make recommendations to TC; TC will designate staff for completion</p> <p>Police Department</p>	<p>Summer 2014</p>	<p>TC Budget:</p> <p>Change back door threshold, order sign for front door, install buzzer system, paint for steps, paint for ADA parking</p>

Comments:

Progress discussed on July 24, 2014 meeting

Bathroom is in the process of being completed there is a budget of \$1000 for its completion; door threshold, defibrillator, have not been completed at the Fire Hall. Accommodations were discussed such as interpreters which would come through a request for accommodations. Paul suggested that we discuss this at the TC meeting and also post it on the Local Access channel in order to develop a bank of people from the community to be called when needed.

Town Hall – the buzzer has been added to the back door, there needs to be a sign added to the front door explaining the access at the back door, need to double check the threshold, luminous paint on the stairs; reviewed the changes that need to be made to the bathroom, an ADA Parking space needs to be added. These are all works in progress.

Progress discussed on October 30, 2014

Bathroom toilets have been installed and there is a lock on the door. The pipes have been wrapped. The defribulator box has not been raised.

Two ADA parking spaces have been added to the rear of the Town Hall.

The threshold at the rear has not been worked on. Steps at the entrance have luminous paint.

Priority (Goal) for 2016	Who's Responsible	Timeline	Funding Possibilities
<u>Fire Hall Long Term</u> <ul style="list-style-type: none">• Equip Entry Door with automatic opener• Create ramp at rear door entry	ADA Coordinator Town Council Building Commissioner	Spring 2016	TC Budget changes will be included in the addition and renovation to the fire hall

Comments:

Priority (Goal) for 2017	Who's Responsible	Timeline	Funding Possibilities
<u>Fire Hall Long Term</u> <ul style="list-style-type: none"> Kitchen Countertops need to be 28" to 34" height above finished floor New bathrooms will be ADA compliant 	ADA Coordinator Town Council Building Commissioner	Spring 2017	TC Budget

Comments:

Priority (Goal) for 2016	Who's Responsible	Timeline	Funding Possibilities
<u>Ogden Park-</u> <ul style="list-style-type: none"> Create path and modify playground equipment ADA picnic table and water fountain. 	ADA Coordinator Home Association Building Commissioner	Fall 2016	TC Budget Home Association Budget Community Fund Grants
<u>Long Lake Park</u> <ul style="list-style-type: none"> Create a path to playground equipment and picnic tables 	ADA Coordinator Park Department	Fall 2016 Added at 7/24/14 meeting	Park Department Budget TC Budget Community Fund

Priority (Goal) for 2017	Who's Responsible	Timeline	Funding Possibilities
Kratz field, <ul style="list-style-type: none"> • Path to bathroom basketball court and playground covered in pressed rubber, • ADA picnic table and ADA water fountain, • ADA bathroom 	ADA Coordinator Town Council Home Association Building Commissioner	By Fall of 2017	TC Budget Community Fund Grant Committee

Comments:

Priority (Goal) for 2019	Who's Responsible	Timeline	Funding Possibilities
<p><u>Beach Access</u></p> <ul style="list-style-type: none"> • Determine at least one beach access for pick up and drop off from street to access and access to beach • Explore options for transporting persons who are mobility challenged. 	<p>ADA Coordinator</p> <p>Town Council</p> <p>Police Department</p> <p>Allen Hammond, Transit Program Compliance Officer</p> <p>Building Commissioner</p> <p>Beach Nourishment Preservation Committee</p>	<p>June 2019</p>	<p>TC Budget</p> <p>DNR Grant</p> <p>Community Fund</p> <p>Home Association</p> <p>Dredge Fund</p> <p>Beach Nourishment Fund</p>

Comments:

ADA changes will be made to Access 2.

Priority (Goal) for 2020	Whose Responsible	Timeline	Funding Possibilities
--------------------------	-------------------	----------	-----------------------

<u>Polliwog Pond</u> Create ADA accessible entrance from street and ramp to the pond	ADA Coordinator Town Council Home Association Building Commissioner	Spring 2020	Possible future Eagle Scout Project Home Association Community Fund

Comments: